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Department of Energy

Richland Operations Office
P.O. Box 550

Richland, Washington 99352

AUG 2 0 2001

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. Fourth Avenue
Kennewick, Washington 99336

Dear Mr. Wilson:

EXCE17 D

AUG 14 2001

EDMC

COMPLETION NOTIFICATION FOR HANFORD FEDERAL FACILITY AGREEMENT
AND CONSENT ORDER (TRI PARTY AGREEMENT) INTERIM MILESTONE M-92-14

The U.S. Department of Energy, Richland Operations Office (RL) is pleased to notify the State
of Washington Department of Ecology (Ecology) of the completion of the scope of work for
Interim Milestone M-92-14, "Complete removal and transfer, and initiate storage of Phase 1300
Area SCW waste and materials. Phase I inventory will consist of, at minimum, one-third the
total curie content of all 300 Area SCW." This scope of work has been completed well ahead of
the September 30, 2002, due date. The shipment of borosilicate glass logs and transfer of the
strontium filters met the requirements of the M-92-14 Interim Milestone as documented in the
Project Management Plan for the 300 Area SCW. RL appreciates the support and hard work that
the Ecology staff demonstrated to complete the Interim Milestone and looks forward to continued
support in completion of the remaining SCW scope.

If you have any questions, please contact Ellen B. Dagan, of my staff, on (509) 376-3811.

Sincerely,

Joel Hebdon, Director
Regulatory Compliance and Analysis DivisionRCA:EBD

cc: R. Gay, CTUIR
R. F. Stanley, Ecology
D. R. Sherwood, EPA
J. S. Hertzel, FM
0. S. Kramer, FHI
E. J. Murphy-Fitch, FM
T. Martin; HAB
P. Sobotta, NPT
M. L. Blazek, Oregon Energy
R. Jim, YN
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